
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:56 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 075 Date: 08-Jan-2013 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 218

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear light wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

January 8, 2013
Weather – clear, light wind

S Wire Wrapping – South Main Span (Bay pp110 to pp112)
Ironworkers started handwrapping the bike path cantilever area. Ironworkers hand wrapped for about 6”
before noticing a wire separation at 1330. The separation happened while wrapping with the pull machine
on the outboard side of cable. Ironworkers had to unwrap about 2ft back to where the s wires were secured
with cadwelds at the beginning of wrapping by pull machine. Ironworkers started to make a splice at the
end of work shift.
S Wire Wrapping – North Main Span (Bay pp110 to pp112)
Ironoworkers started mobilizing push machine this morning. Wrapping started at 1030 for the first 10”.
Ironworkers finished pushing the wrapped wire into the cable band groove at noon. Ironworkers continued
wrapping after lunch. About 8ft of cable was wrapped before the spool of s wire ran out at 1415.
Ironworkers then changed to new spools and did a splice. Ironworkers continued wrapping for another 7 ft
till end of shift. About 15ft of cable was wrapped for the day.
Jacking Saddle – Bolt Re-tightening
Jimmy’s crew removed the jacking saddle gantry this morning. Re-tightening of bolts with high torque
started at 1600. Ironworkers had problem with the hose and fittings. Ironworkers started with the north
lower corner bottom bolt. That bolt was completed for ¼ turn. Then ironworkers had problem positioning
and holding the power high torque flush against the bolt. Ironworkers decided to modified the handle of
the torque and continue the work tomorrow.
Labor
(0700 to 1730 – 10 hours)
Mike Draper, Tony Miranda, Jonathan Canites, Jose Torres, Morris Roberson, Thaddeus Booker
Amando Lomeli (zinc paste)
James Benninghove, Stanley Dalie, Jose Alfaro, Tomas Cervates
Laraine’s Hour – 2 OT, 0700 to 1730

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 075 Date: 08-Jan-2013 Tuesday

Bid Item: 067 C-COA-ZPW.06704-0120F4 Apply Zinc Paste Waterproofing System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM THOMAS CERVANTESIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

APP Armando LomeliSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP MORRIS ROBERSONIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

THADDEUS BOOKERIronworker 8.00 2.00 0.00 10.00

APP JAMES MIRANDAIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00
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